



**THURROCK  
COUNCIL**



**Thurrock  
Clinical Commissioning Group**

# **Integrated Medical Centres – Tilbury and Purfleet**

Nick Hammond  
Primary Care Locality Officer and  
Project Manager  
November 2017

*Vision Statement: The Health and care experience of the people of Thurrock  
will be improved as a result of our working effectively together.*



**THURROCK  
COUNCIL**

**NHS**

**Thurrock  
Clinical Commissioning Group**

## Overview

Thurrock CCG along with Thurrock Council are undertaking a joint project to develop 2 new Integrated Medical Centres, 1 in Tilbury and 1 in Purfleet. The plans for both developments are in progress but a moving at a slightly different pace.

There is a separate project being lead by NELFT to develop and build another new centre in Corringham.

*Vision Statement: The Health and care experience of the people of Thurrock will be improved as a result of our working effectively together.*



**THURROCK  
COUNCIL**

**NHS**

**Thurrock  
Clinical Commissioning Group**

The project aims to bring health care back in to the local communities by potentially having the following services available from one site:

- GP
- Outpatients – services such as Diabetes clinics, Audiology etc
- IAPT – Mental Health services
- Therapies
- Community Services
- Diagnostics – Xray, ECG etc
- Sexual Health
- Drug and Alcohol
- Dentist
- Ophthalmology
- Commercial outlet (Café etc)



## **Tilbury IMC project update**

- The CCG have held various consultations with the public to get views and opinions on what services people would like to see in the centres.
- A needs assessment has been completed, to help shape the type and level of services that will need to be provided from the centres.
- The project management team have met with all of the potential stakeholders to get a perspective on what services they will deliver from the new centres.
- Thurrock Council and Thurrock CCG have now appointed a design team for the Tilbury project (Pick Everard)
- The draft schedule of accommodation for the Tilbury Project is due to be delivered to the project board for sign off this week.
- The plan is to submit the outline business case for the project early next year.



**THURROCK  
COUNCIL**

**NHS**

**Thurrock**

***Clinical Commissioning Group***

## **When will they be finished???**

At the present time it is very difficult to give a fixed date but it is hoped that both the Tilbury and Purfleet projects will be completed by late 2020.

There will be further consultation with members of the public early next year.

**Any questions?**